

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Irrigation & CAD Deptt., - – Revised Administrative approval towards Improvements to Parchuruvagu from Km.3.520 to Km.11.700 of Parchuru (M) in Prakasam Dist., - Administrative approval – Sanction of Rs.3,16,82,175/- – Orders – Issued.

IRRIGATION & CAD (DRAINAGE) DEPARTMENT

G.O.Rt.No.240

Dated. 16 .02.2009

Read the following:-

- Ref:- 1) G.O.Rt.No.498, I & CAD (Drg.1) Deptt., dt.21.03.2006.
2) From the ENC, Drg. wing Lr.No.CE/DR/OT2/AEE3/2327/05, Dt.13.10.2008 through ENC, Irrg. Ir.No.ENC/IW/P&M/EE.III/ DEEE.10.AE/Res/05, dt.10.11.2008.

ORDER:

The Engineer-in-Chief, Irrigation & CAD in the letter second read above has stated that the meeting of the Committee of Chief Engineers was held on 4.11.2008 to discuss and recommend Revised Estimates. The Committee among other agenda items discussed the revised Estimate for “Improvements to Parchuruvagu from Km.3.520 to Km.11.700 of Parchuru (M) in Prakasam District submitted by the Engineer –in-Chief Drainage Wing. The Engineer-in-Chief (IW), has stated that the Committee recommended for according administrative approval to the revised Estimate of the above work. Based on the assurances of the Hon’ble C.M, the Engineer-in-Chief, Drainage Wing, has furnished proposals for improvements to drains, construction of structures etc., in respect of Krishna Western Delta in Guntur and Prakasam Districts. In the G.O. first read above administrative approval for an amount of Rs.293.00 lakhs and 2113.87 lakhs was sanctioned towards “Improvements to Drainage basins in respect of Krishna Western Delta in Guntur and Prakasam Districts. The present proposal of the ENC falls under item (2) of the Annexure-II of the above said G.O. (for Rs.183.97 lakhs only). In the sanctioned amount, among others, a provision of Rs.24.48 lakhs was made for land acquisition to 14.40 hect. But, actually Land Acquisition was made for 33.41 hect. Hence, there is an excess amount of Rs.140.52 lakhs. After calculation of certain excess and decreased in items, the ENC has furnished the revised proposal for an amount of Rs.3,16,82,175/-towards Improvements to Parchuruvagu from Km.3.520 to Km.11.700 of Parchuru (M) in Prakasam District.

2. The Engineer-in-Chief, Irrigation, Drainage wing has requested the Government that the administrative approval for the Revised estimates may be accorded for an amount of Rs.3,16,82,175/- towards Improvements to Parchuruvagu from Km.3.520 to Km.11.700 of Parchuru (M) in Prakasam District.

p.t.o.

::2::

3. Government, after careful examination of the proposal of the Engineer-in-Chief, Irrigation, Drainage wing, hereby accord revised administrative sanction for an amount of Rs.3,16,82,175/- (Rupees Three crores Sixteen lakhs Eighty Two thousand One hundred and Seventy five only) towards Improvements to Parchuruvagu from Km.3.520 to Km.11.700 of Parchuru (M) in Prakasam District.

4. The expenditure sanctioned at para (3) shall be debited to the Head of Account "4711 Capital Outlay on Flood control Projects – 03 drainage – 103 Civil works – GH 11 Normal State Plan – SH (06) Krishna Delta Area – 530 Major works – 531 Other Expenditure – 532 lands".

5. This order issues with the concurrence of Finance (Expr.PW1) Department, vide their U.O.No.38731/27/Expr.PW1/09, dated.20.01.2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**S.P. TUCKER
PRINCIPAL SECRETARY TO GOVERNMENT**

The

The Engineer-in-Chief, Irrigation, Drainage wing, AP., Hyderabad.

The Superintending Engineer, Irrigation Circle, Guntur.

The Executive Engineer, Drainage wing Division, Repalle, Guntur Dist.,

The Dy. Executive Engineer, Drainage Sub. Division, Repalle, Guntur Dist.

Copy to:

The Accountant General, AP., Hyderabad.

The Finance (Expr.PW1) Department

The Pay and Account Officer, Guntur.

The P.S.to Prl. Secy.to Govt./P.A.to Spl. Secy.to Govt, I & CAD Deptt.,
SF/SC.

//FORWARDED :: BY ORDER//

SECTION OFFICER